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May 1997
5/12/97 M1-Solenoid Delivered to Fermilab Solenoid 100% 5/12/97 ow
August 1997
8/31/97 M2-VLPC Production 50% Complete VLPCs 100% 8/31/97 ow
December 1997
12/16/97 M2-Central Preshower Module Fabrication Complete Central Preshower 100% 12/16/97 ow
May 1998
5/21/98 M2-Central Preshower Installed on Solenoid Central Preshower 100% 5/21/98 ow
September 1998
9/30/98 M1-Solenoid Installed and Tested Solenoid 100% 9/30/98 ow
October 1998
10/12/98 M2-Muon Forward Trigger Counter Assembly 10% Complete Muon Forward Trigger 100% 10/12/98 ow
November 1998
11/4/98 M2-Forward Preshower Module Fabrication Begun Forward Preshower 100% 11/4/98 ow
January 1999
1/29/99 M2-Muon Forward Tracker MDT Assembly 10% Complete Muon Forward Tracker 100% 1/29/99 ow
March 1999
3/5/99 M2 - Assembly Design Complete Fiber Tracker 100% 3/5/99 ow
September 1999
9/2/99 M2-First Cylinder Complete Fiber Tracker 100% 9/2/99 ow
October 1999
10/15/99 H Half-Wedge Fabrication 20% Complete Silicon Tracker 100% 10/15/99 ow
10/26/99 3 Chip Ladder Fabrication 80% Complete Silicon Tracker 100% 10/20/99 0.6w
November 1999
11/3/99 Arrival Of C-Layer MDT Modules At FNAL Muon Forward Tracker 100% 10/22/99 1.68 w
11/4/99 9 Chip Ladder Fabrication 20% Complete Silicon Tracker 100% 11/3/99 0.2w
11/5/99 M3-Fiber Tracker Ribbon Fabrication 50% Complete Fiber Tracker 100% 11/12/99 -0.91w
11/16/99 First Readout Crate Installed & Working Silicon Electronics 100% 12/2/99 2w
11/23/99 SCA Testing Complete Calorimeter Electronics 100% 12/15/99 -2.8w
December 1999
12/2/99 MDT ADB Fabrication Complete Muon Electronics 100% 12/2/99 ow
12/10/99 SLICs Received Trigger 100% 11/10/99 4w
January 2000
1/24/00 F Wedge Assemblies 20% Complete Silicon Tracker 100% 1/19/00 0.4w
1/31/00 6 Chip Ladder Fabrication 20% Complete Silicon Tracker 100% 1/3/00 3.86 w
1/31/00 MDC Fabrication Complete Muon Electronics 100% 12/13/99 5w
1/31/00 M2-Muon Electronics Preproduction Installation Complete Muon Electronics 100% 12/13/99 5w
February 2000
2/1/00 M2-Fiber Tracker Assembly Begun Fiber Tracker 100% 12/6/99 6.2w
2/17/00 M3-Establish Single Crate Internal Data Movement Trigger 100% 1/6/00 6w
2/22/00 Shaper Hybrid 50% Complete Calorimeter Electronics 100% 5/9/00 -11.05w
2/23/00 All Pixel Octants Assembled Muon Forward Trigger 100% 4/4/00 58w
2/24/00 M3-1st Forward Preshower Detector Complete Forward Preshower 100% 1/12/00 6.2w
March 2000
3/2/00 M3-Fiber Tracker Cylinders 8, 7, 6, and 5 Complete Fiber Tracker 100% 1/28/00 5w
3/17/00 Steady DAQ Running Online 100% 3/31/00 2w
3/29/00 H Half-Wedge Fabrication 80% Complete Silicon Tracker 100% 2/23/00 5w
3/30/00 M2-All Muon Forward Tracker MDT Modules At Fermilab Muon Forward Tracker 100% 3/10/00 28w
April 2000
4/1/00 Module Fabrication and Testing Complete Forward Preshower 100% 12/10/99 14 w
4/3/00 M3-2nd Forward Preshower Detector Complete Forward Preshower 100% 3/8/00 36w
4/10/00 FEB, CB Production Complete Muon Electronics 100% 1/3/00 14 w
4/19/00 M3-ICD Tile Modules/Boxes Ready Intercryostat Detector 100% 1/18/00 132w
4/24/00 M2-ICD Modules Arrive at Fermilab Intercryostat Detector 100% 1/25/00 12.8 w
May 2000
5/5/00 M3-InterCryostat Detectors Installed Intercryostat Detector 100% 2/1/00 136w
5/8/00 M3-Level @-South Installed Luminosity Monitor 100% 2/9/00 12.6 w
5/10/00 M3-Fiber Tracker Ribbon Fabrication Complete Fiber Tracker 100% 3/6/00 95w
5/13/00 M3-Fiber Tracker Ribbon Mounting Complete Fiber Tracker 100% 4/20/00 33w
5/26/00 M2-Fiber Tracker Assembly Complete Fiber Tracker 100% 5/4/00 33w
June 2000
6/5/00 M3-VLPC Cassette Assembly 50% Complete VLPCs 0% 4/12/00 74w
6/14/00 M2-Calorimeter Preamp System Test Complete Calorimeter Electronics 0% 3/31/00 10.4 w
6/20/00 F Wedge Assemblies 80% Complete Silicon Tracker 0% 4/26/00 76w
6/26/00 M3-VLPC Cryo System Operational VLPCs 0% 6/12/00 2w
6/27/00 SFE,SRC Fabrication Complete Muon Electronics 0% 2/3/00 205w
6/27/00 9 Chip Ladder Fabrication 80% Complete Silicon Tracker 0% 3/27/00 13w
6/28/00 M2-First Silicon Tracker Barrel/Disk Module Complete Silicon Tracker 0% 1/24/00 222w
6/29/00 M3-L3 Operational (One Full Chain) Trigger 0% 6/1/00 4w
6/30/00 MBTs Received Trigger 0% 3/16/00 15w
July 2000
7/3/00 Ten 8-chip Analog Boards Available Fiber Electronics 0% 4/19/00 10.4 w
7/12/00 Waveguide Production 50% Complete Fiber Tracker 0% 1/29/00 2314w
7/12/00 6 Chip Ladder Fabrication 80% Complete Silicon Tracker 0% 3/14/00 16.8 w
7/12/00 Preproduction MTCxx, MTFB, and MTCM Complete Trigger 0% 1/24/00 24 w
7/13/00 10 Digital Boards Available Fiber Electronics 0% 3/22/00 15.65w
7/20/00 M3-Calorimeter CC,ECN Preamp Installation Complete Calorimeter Electronics 0% 3/31/00 15.4 w
7/25/00 M2-Muon End Toroids Installed on Platform Master 0% 11/15/00 -15.8 w
August 2000
8/4/00 South H-Disks Ready to Move to DAB Silicon Tracker 0% 7/3/00 46w
8/10/00 South Half-Cylinder Complete and Ready to Move to DAB Silicon Tracker 0% 8/1/00 1.6w
8/15/00 M3- Cal Readout Available to L2 Trigger 0% 2/11/00 26 w
8/16/00 M3-Waveguide Production Complete Fiber Tracker 0% 6/5/00 10.4 w
8/17/00 Drawers Ready Intercryostat Detector 0% 12/14/99 33w
8/25/00 Multichip Modules Received Fiber Electronics 0% 2/23/00 26 w
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September 2000
9/1/00 MRC, MFC Production Complete Muon Electronics 0% 3/27/00 22.4w
9/1/00 B-Layer Octants Assembled Muon Forward Tracker 0% 4/18/00 19.24 w
9/1/00 All MDT Octants Assembled Muon Forward Tracker 0% 7/14/00 7w
9/7/00 Global Installation Complete Trigger 0% 7/12/00 8w
9/7/00 L2 Cal Installation Complete Trigger 0% 8/21/00 24w
9/7/00 L2 CTT Installation Complete Trigger 0% 8/9/00 4w
9/18/00 Timing System Installed Calorimeter Electronics 0% 8/18/00 4w
9/21/00 Production MTCxx, MTFB, and MTCM Complete Trigger 0% 6/27/00 12w
9/21/00 L2 Muon Installation Complete Trigger 0% 7/26/00 8w
October 2000
10/4/00 Daughterboard Vendor Production Complete Calorimeter Electronics 0% 6/16/00 15.2 w
10/13/00 M3-VLPC Cassette Assembly Complete VLPCs 0% 8/22/00 74w
10/17/00 PDT Commissioning Complete Muon Central 0% 6/9/00 18 w
10/20/00 M3-Muon Level 1 Trigger Preproduction Testing Complete Trigger 0% 4/18/00 26 w
10/27/00 M3-All Silicon Tracker Barrels/Disks Complete Silicon Tracker 0% 8/25/00 9w
10/27/00 North Half-Cylinder Complete and Ready to Move to DAB Silicon Tracker 0% 9/18/00 6w
10/27/00 M1-Central Silicon Complete Silicon Tracker 0% 9/18/00 6w
November 2000
11/10/00 Mixer Boards Ready Fiber Electronics 0% 6/22/00 19.8w
11/13/00 M1-Begin Shield Wall Removal/Ready to Roll-in Master 0% 11/22/00 -l4w
11/22/00 BLS Motherboard Assembly Complete Calorimeter Electronics 0% 8/7/00 15.2 w
11/22/00 CFA Commissioning Complete Muon Central 0% 7/10/00 19.3w
11/30/00 Muon Forward Tracker B-Layer Planes Installed Muon Forward Tracker 0% 6/15/00 23.2w
11/30/00 All MDT Planes Installed Muon Forward Tracker 0% 8/4/00 16.2 w
December 2000
12/15/00 M2-Silicon Tracker Installed in Solenoid/Fiber Tracker Silicon Tracker 0% 9/25/00 116w
12/18/00 Alpha Cards Received Trigger 0% 5/15/00 30w
January 2001
1/8/01 M2-Calorimeter BLS Assembly Complete Calorimeter Electronics 0% 9/26/00 13.6 w
1/9/01  All Muon Forward Trigger Detector Planes Installed Muon Forward Trigger 0% 8/25/00 18 w
February 2001
2/2/01 M3-Trigger Level 2 Commissioned Trigger 0% 9/21/00 18 w
2/16/01 M1-Detector Rolled-in and Hooked Up Master 0% 2/2/01 2w



